

PROJECT CLOSURE REPORT

Airline Reservation System - Manual QA

System Under Test	PHPTRAVELS Flight Booking Demo	Test Cycle	September 2026
Environment	Web demo + Admin portal + Stripe Sandbox	Closure Date	11 September 2026

1. Closure Summary

The manual QA test cycle for the PHPTRAVELS airline reservation flow is complete. The cycle covered flight search, fare validation, passenger handling, payment, booking/reference validation, cancellation, refund behavior, and end-to-end booking flows. Execution evidence, requirement traceability, actual results, and observed defects were documented as part of the closure package.

39	29	4	4	2	87.9%
Planned test cases	Passed	Failed	Blocked	Not executed	Pass rate*

*Pass rate is calculated across tests with a conclusive Pass/Fail result (29 of 33).

2. Scope Completed

Functional Area	Coverage Completed
Flight Search	Mandatory-field validation, route/date accuracy, infant-adult rule, no-availability handling
Fare	Fare display, component calculation, passenger-count recalculation, review/payment consistency
Passenger	Mandatory data, boundary handling, multiple passengers, supported passenger categories
Payment	Successful and unsuccessful flows, duplicate protection, amount consistency, timeout design coverage
Booking / PNR	Booking record creation, stored data accuracy, booking retrieval, PNR-related coverage
Cancellation / Refund	Cancellation request handling, ineligible cancellation, refund amount validation
End-to-End	Search-to-confirmation flow, fare consistency, retry/timeout design coverage

3. Execution Results by Module

Module	Total	Passed	Failed	Blocked	Not Executed
Flight Search	8	7	1	0	0
Fare	5	5	0	0	0
Passenger	5	3	2	0	0
Payment	7	5	0	1	1
Booking / PNR	6	5	0	0	1
Cancellation	3	1	1	1	0
Refund	2	1	0	1	0
End-to-End	3	2	0	1	0

4. Recorded Defects and Significant Findings

Defect ID	Area	Closure Observation
DEF-FS-001	Flight Search	Same origin and destination were accepted instead of being blocked.
DEF-PAX-001	Passenger	Excessively long passenger name was accepted and later silently truncated on the invoice.
DEF-PAX-002	Passenger	Valid child/infant passenger combinations produced inconsistent no-flight results compared with adult-only search.
DEF-PAY-001	Payment	A gateway amount-limit error was observed on an initial attempt; a later Stripe Sandbox retest succeeded, so the issue remains an intermittent/investigation item.
DEF-CAN-001	Cancellation / Integration	Cancellation could not complete because the admin flow surfaced an invalid JSON response from the Sabre API and no PNR had been issued.

5. Constraints and Residual Coverage

- Payment timeout behavior could not be deterministically reproduced in the available demo and sandbox environment; related timeout and retry cases remain blocked.
- Supplier-issued PNR generation was not independently demonstrated for all successful bookings, so the dedicated PNR-generation case remains not executed.
- The controlled scenario of successful payment followed by deliberate downstream booking/PNR failure was retained as a design-level integration case rather than artificially forced.
- Refund initiation could not be observed because no suitable Cancelled + Paid booking state was available; refund amount validation was completed using an existing refunded booking.

6. Closure Assessment

Test cycle status: Closed with known defects, blocked scenarios, and documented environment constraints.

The primary happy-path booking flow, fare integrity, payment completion, booking retrieval, and core negative validations were exercised successfully. The remaining risk is concentrated in passenger edge-case validation, supplier/PNR integration, cancellation processing, and scenarios that require controlled timeout or unavailable test-data states.

For production-readiness, the unresolved cancellation/supplier integration issue and passenger validation defects would require correction and retest before formal release sign-off. For this manual QA project cycle, the planned execution work is considered complete because every test case now has a final disposition and the associated evidence, traceability, and defect references are documented.

FINAL CLOSURE DECISION

Manual QA project cycle closed with documented known issues and constraints. No unclassified execution results remain.

7. Finalized Project Artifacts

- Manual test case workbook with final Execution Status and Actual Result for all 39 cases
- Requirements Traceability Matrix (RTM) with execution status, defect references, and coverage notes
- Defect report containing observed defects and retest/investigation notes
- Test execution evidence document with screenshots from the executed flows
- Test Summary Report and this Project Closure Report

8. Sign-Off Note

This document records completion of the defined manual QA test cycle based on the behavior observed in the available PHPTRAVELS demo environment. It does not represent certification of the external demo platform for production use.

Closure Date: 11 September 2026